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Action Requested:  Consider recommending approval of the revised project budget 
($42,000,000) for the Utilities – Stoker Boiler Replacement project. 
 
Executive Summary:   
 
The University requests approval of a revised project description and budget ($42,000,000, an 
increase of $4,000,000) for the Utilities –Stoker Boiler Replacement project which is replacing 
three existing coal-fired stoker boilers with three new gas-fired package boilers.  The boilers are 
being housed in a 20,000 gross square foot addition to the east side of the existing main power 
plant so that the power plant can continue to operate during the construction.  
 
The University reports that a revised budget is needed due to redesign of the electrical distribution 
system, a higher than anticipated cost to purchase the three new package boilers and recent 
construction bids that were approximately 6.3% higher than the engineer’s estimate.  The project 
scope cannot be reduced without significantly impacting the functionality and the operating 
reliability of the power plant. 
 
Details of the Project: 
 
Utilities – Stoker Boiler Replacement 

Project Summary 

 Amount Date  Board Action 

Utilities – Environmental Strategies Study   
   (Burns & McDonnell; Kansas City, MO $     342,000 Mar. 2011 Not Required** 
Schematic Design Dec. 2012 Approved 
Project Description and Budget 38,000,000 Dec. 2012 Approved 
Continued Use of Burns & McDonnell Dec. 2012 Approved 
   as Design Consultant   
Final Review and Consideration of Dec. 2012 Received 
   Capital Project Evaluation Criteria  Report 
Design Professional Agreement 3,121,000 Feb. 2013 Not Required* 
Design Professional Agreement Amendments (45,433) Dec. 2013  Not Required* 
 April 2014  
Demolition Construction Contract   
   (Brandenburg Industrial Service Co;                 

Chicago) 
1,710,000 June 2013 Not Required* 

General Construction Contract     
   (Frank Lill & Son, Inc; Victor, NY) 21,239,897 June 2014 Not Required* 
   
*Study for three universities; firm selected based upon formalized consultant selection 
process. 
**Approved by Executive Director consistent with Board policies. 
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The revised budget of $42,000,000, an increase of $4,000,000, reflects the following:  

 Additional costs to redesign the 15kV electrical distribution system. 

 Additional costs to purchase three gas-fired package boilers. 

 Additional construction costs to complete a functional, reliable boiler power plant. 
 
 

Project Budget 
   
 Initial Revised 
 Budget Budget 
 (Dec. 2012) (Aug. 2014) 
  
Construction  $32,547,500 $37,058,100 
Planning, Design & Management 3,759,080 4,345,000 
Contingency     1,693,420        596,900 

        TOTAL $38,000,000 $42,000,000 
  
Source of Funds:  
   Utility Revenue Bonds $38,000,000 $42,000,000 

        TOTAL $38,000,000 $42,000,000 
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